Fire Station Consolidation
Process Update




Background

» 2016-Fire/EMS Workgroup

» 2017-2018-Fire Station Location/Operational Review (Fitch and Associates)
« 2018-Transition to Full-Time Staff

« Spring/Summer 2019-Community Engagement

 Fall 2019-Fire Station Needs Assessment and Design Recommendations




9.23.2019 10.2019 11.2019 12.2019 1.2020 2.2020

Staff Presentation to Council Requesting:

-Approval of Consultant Recommendation to Consolidate the
Central and North Fire Stations

-Approval for Staff to Develop a Professional Services Agreement
with Wold Architects and Engineers to Conduct a Fire Station
* Needs Assessment and Design Recommendations
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t  -Project Kickoff

-Internal Stakeholder Meetings
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" -Fire Station Focus Group Meeting

., -Fire Station Tours
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[ ]

-Revised and Finalized Proposed Space Program




9.23.2019 10.2019 11.2019 12.2019 1.2020 2.2020
v

-Proposed Space Program and Project Update
Provided to Senior Management

[ ]




Program Highlights

Consolidating Two Stations

New Station Overview:

Safety

Wellness

Support
Administration
Operations

Living Areas
Apparatus Storage




Efficiencies

 Building Design
* Reductions
* Multiple Use
* Reduced Maintenance Costs
 Efficiency of Modern Construction
» Energy Efficiency
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Staff Presentation to Council
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Maplewood Fire Department

« Accommodate growth in the
Department for 20+ years.

» Provide clear separation between
public and private spaces.

« Accommodate historic displays in the
lobby.

* Provide for an EOC in Fire facility.

« Promote best practice routines for

firefighter health, safety and wellness.

Project Goals




Guiding Principles

Maplewood Fire Department

1. Focus on Function & Operations:
» The facility should strive to be safe for staff,
but also be open and publicly welcoming.
» The facility should promote the health,
safety, and wellness of staff members.

1. Sustainability (Long Term Use):
« Plan for common sense sustainable
approaches for buildings and operations.
« Materials should have longevity.

2. Community Pride
» The facility should display and reflect the
history of the Department in the
Community.
» The facility should adhere to the context of
the neighborhood while being cognizant of
the ongoing shift from residential.




Space Program

Pre-Planning Recommended
Staff ~ Program Staff Program
Support
Subtotal Support - 3,650 s.f. - 3,200 s.f.
Department Net to Gross Factor X 1.40 X 1.40
Total Gross Square Footage Support 5,110 s.f. 4,480 s.f.
Command
Subtotal Command 5 708 s.f. 5 648 s.f.
Department Net to Gross Factor X 1.40 X 1.40
Total Gross Square Footage Command 991 s.f. 907 s.f.
Fire Staff
Subtotal Fire Staff 11+ 694 s.f. 11+ 674 s.f.
Department Net to Gross Factor X 1.40 X 1.40
Total Gross Square Footage Fire Staff 972 s.f. 944 s.f.
Dorms & Living
Subtotal Dorm/Living 8 4,030 s.f, 8 3,935 s.f.
Department Net to Gross Factor X 1.40 X 1.40
Total Gross Square Footage Dorm/Living 5,642 s.f. 5,509 s.f.
Apparatus Support
Subtotal Apparatus Support - 4,750 s.f, - 3,450 s.f.
Department Net to Gross Factor X 1.40sf X 1.40 s f.
Total Gross Square Footage Apparatus Support 6,650 s.f. 4,830 s.f.
Vehicle Storage
Subtotal Vehicle Storage - 6,970 s.f. - 6,420 s.f.
Department Net to Gross Factor X 1.15sf X 1.15sf
Total Gross Square Footage Vehicle Storage 8,016 s.f. 7,383 s.f.
Fire Station Total Net Square Footage 27,380 s.f 24,053 s.f
Building Net to Gross Factor X 1.25 s f] X 1.25s.{|
Fire Station Total Gross Square Footage 34,225 s.f 30,066 s.f




Concept

Design

Hot Zone Design
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Preliminary Planning Diagram

Site Forces
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Preliminary Planning Diagram
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Comparable Facilities

Cost Analysis

e Consticost | avea | st

Richfield City Hall, Police & Fire Station $29.0m 100,000 sf $290/sf
Farmington Police/Fire/City Hall $20.0m 67,700 sf $295/sf
Cottage Grove Public Safety & City Hall $18.7m 66,800 sf $280/sf
New Hope Police & City Hall $15.2m 55,300 sf $275/sf
Sartell New Public Safety $12.7m 49,300 sf $257/sf
Cottage Grove Fire Station #2 $8.7m 31,000 sf $280/sf
Minnetonka Police & Fire Station $25.0m 97,000 sf $270/sf

*Cost per square foot numbers assume 2021 construction dollars and would have t6%eamilzadg by 4



Budget Discussior

Newfire Station Facility

New Construction (30,000 S.F. @ $275 S.F.) $ 8,200,000
Building Demolition ($ 75,000 Allowance) $ 75,000
Total Construction Cost $ 8,275,000

Project Cost Multiplier X 1.29

(Fees, Testing, FF&E & Contingency)

Total Project Cost $ 10,700,000

*All numbers assume 2021 construction dollars and would have to bB% Hatedllty. 4



Proposed Schedule

Design & Construction

Maplewood Fire Station Project Schedule

2020 2021

Jan. | Feb. | Mar. | Apr. | May | June | July | Aug. | Sept.| Oct. | Mov. | Dec. Jan. | Feb. | Mar. | Apr. | May | June | July | Aug. | Sept. | Cct
ICouncil Approval -

Schematic Design

|0esign Development
*Update to City Council +*
*DD Estimate [ ]

Construction Documents
“Update to City Council w
“CD Eslimate ®
*|lseue Set [

|Bidding Process
*Council Award Bid *x

IConstruction

*Occupancy [ [ | | | | | | | | *x




Questions?



